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Project Name

UIRF - Harrison
West Park
Improvements

UIRF - Harrison
West Trees

Third Avenue

Decorative Street

Lighting - 1936

UIRF - Harrison
Park Trail
Connection

UIRF - Third and

Perry Curb
Extension

UIRF - Harrison
West Canoe
Portage

Project Type

Park
Improvements

Street or Other
Trees

Street Lighting

Bike Facility

Curb
Extension

Park
Improvements

UIRF
Planning Area

Harrison West

Harrison West

Harrison West

Harrison West

Harrison West

Harrison West

UIRF
Secondary
Planning Area

N/A

N/A

N/A

N/A

N/A

N/A

UIRF ID

2008

2009

1936

2205

2204

2010

Project Description

Improvements to Harrison West Park on
West Fourth Avenue.

Plant street trees in Harrison West at
locations recommended by the City
Forester.

New post top lighting, including
underground wiring, on both sides of Third
Ave between Perry St and Neil Ave AND
new post top lighting on Perry St between
Second Ave and Third Ave.

Trail connection along the Olentangy River
front from Harrison Park to the pedestrian
bridge. Exact location TBD.

Curb extensions into Third Avenue on the
southeast and southwest corners of the
intersection of Perry Street. Green
infrastructure will be installed in the
western curb extension.

Install a canoe/kayak portage site on the
Olentangy River.
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Community
Endorsement

Confirmed

Confirmed

Confirmed

Confirmed

Confirmed

Confirmed

Project
Stage

Completion

Completion

Execution

Conception

Completion

Completion

Project
Status

Closed

Closed

Active

Active

Abandoned

Closed

Project Phase Implementation /

Design

Design

UIRF Community Status Report

Estimated

NTP Date

N/A

N/A

09/12/2018

N/A

12/31/2018

N/A

Community Notes

Completed in 2017.

Completed in 2016.

Estimated completion in

summer 2019.

Design is estimated to
begin in late 2019

Project was cancelled

due to private

development project.

Completed in 2016.

Development
Verification
Date

3/25/2019
1:45PM Jackie
Yeoman

3/25/2019
1:48PM Jackie
Yeoman

3/26/2019
08:31AM
Belkis
Schoenhals

3/25/2019
1:52PM Jackie
Yeoman

3/26/2019
08:33AM
Belkis
Schoenhals

3/25/2019
1:46PM Jackie
Yeoman



